Milestone Update 8/1/88

Original Milestone dates	5/15 (paid)	5/31 (paid)	6/15 (due)	7/1	Current Status (% done)
	---	---	---	---	---
Payment amount	$15K	$10K	$10K		
Access Mailing Out	90%	100%	---		100%
Access Responses In	60%	70%	80%		98%
Editorial Processed	10%	35%	60%		90%
Graphics Digitized	10%	35%	60%		95%
Excerpts Keyed	---	30%	60%		70%
Access Updated	---	---	30%		10%
Graphics Inserted	---	30%	60%		80%
Excerpts Inserted	---	25%	60%		70%
Cross Refs	---	---	---		50%
Final Proof	---	---	---		0%
Final Edit. Check	---	---	---		0%
Sounds Digitized/Inserted	---	---	---		65%
Features List Detailed		XXX			Done

Proposed Milestone Changes **5/15/88**

			5/15	5/31	6/15	6/30	7/15	7/30
			$15K	$10K	$10K	$10K	$10K	$20K
	Access Mailing Out		90%	100%	---	---	---	---
1278	Access Responses In	66%	60%	70%	80%	90%	100%	---
376	Editorial Processed	19%	10%	35%	60%	85%	100%	---
1558	Graphics Digitized	28%	10%	35%	60%	85%	100%	---
168	Excerpts Keyed	14%	---	30%	60%	85%	100%	---
—	Access Updated	—	---	---	30%	70%	100%	---
201	Graphics Inserted	10%	---	30%	60%	85%	100%	---
—	Excerpts Inserted	—	---	25%	60%	85%	100%	---
	Cross Refs	—	---	---	---	50%	100%	---
	Final Proof	—	---	---	---	25%	100%	---
	Final Edit. Check	—	---	---	---	---	100%	---
	Features List Detailed			XXX				
	Button Proof						XXX	
	Documentation & Front Matter						XXX	
	CD Version Frozen							XXX
	Beta to Publisher							XXX
	Final Product Accepted by Publisher							August 1

Electronic Whole Earth Catalog
Milestone Update 8/31/88

	8/1 Status (% done)	8/31 Current Status (% done)	
Payment amount due		$10K	
Access Mailing Out	100%	100%	
Access Responses In	98%	100%	
Editorial Processed	90%	100%	
Graphics Digitized	95%	99%	
Excerpts Keyed	70%	99%	
Access Updated	10%	30%	85%
Graphics Inserted	80%	99%	
Excerpts Inserted	70%	99%	
Cross Refs	50%	50%	
Final Edit. Check	0%	20%	
Final Proof	0%	0%	
Sounds Digitized/Inserted	65%	70%	95%
Features List Detailed	Done		